

Salem Sign - Website
Paluska Group


2014

January February


March

Fr 31 Sa 1 Su 2 Mo 3 Tu 4 We 5 Th 6 Fr 7 Sa 8 Su 9 Mo 10 Tu 11 We 12 Th 13 Fr 14 Sa 15 Su 16 Mo 17 Tu 18 We 19 Th 20 Fr 21 Sa 22 Su 23 Mo 24 Tu 25 We 26 Th 27 Fr 28 Sa 1 Su 2 Mo 3 Tu 4 We 5 Th 6 Fr 7


▼ Portfolio Implementation 0%




▼ Testimonial Cards and Page 0%



▼ About Page - Redesign 0%



▼ Estimates and Code Research 0%



Tasks Report

Salem Sign - Website — Paluska Group



paluska group

Portfolio Implementation

Milestone: Install Portfolio Code into Existing Site (Due: 19 February 2014)

Active Tasks

Task	Start Date	Date Due	Responsible	Assigned By	Priority	Progress	Status
Gather Photos for Signs	04 Feb (2014)	13 Feb (2014)	Corey S.	Dan P.		0%	Upcoming (Not started)

Testimonial Cards and Page

Milestone: Testimonials Page Completed (Due: 27 February 2014)

Active Tasks

Task	Start Date	Date Due	Responsible	Assigned By	Priority	Progress	Status
Waiting for Card Design and Updated Logo	03 Feb (2014)	06 Feb (2014)	Corey S.	Dan P.		0%	Upcoming (within 7 days) (Not started)
Gather Testimonials	19 Feb (2014)	26 Feb (2014)	Corey S.	Dan P.		0%	Upcoming (Not started)

About Page – Redesign

Milestone: About Page Completed (Due: 04 March 2014)

Active Tasks

Task	Start Date	Date Due	Responsible	Assigned By	Priority	Progress	Status
Gather Pictures from Salem Sign - Original Car, Crew Photo, Shop Photos, etc....	03 Feb (2014)	14 Feb (2014)	Corey S.	Dan P.		0%	Upcoming (Not started)
• Original Car Picture	03 Feb (2014)	14 Feb (2014)	Corey S.	Dan P.		0%	Upcoming (Not started)
• Crew and Family Picture	03 Feb (2014)	14 Feb (2014)	Corey S.	Dan P.		0%	Upcoming (Not started)
• Shop Photos	03 Feb (2014)	14 Feb (2014)	Corey S.	Dan P.		0%	Upcoming (Not started)
• Professional Membership Logos	03 Feb (2014)	14 Feb (2014)	Corey S.	Dan P.		0%	Upcoming (Not started)

Get copy written for about page and establish major sections	03 Feb (2014)	14 Feb (2014)	Corey S.	Dan P.		0%	Upcoming (Not started)
--	---------------	---------------	----------	--------	--	----	------------------------

Estimates and Code Research Page

Milestone: Estimates and Code Research Page Completed (Due: 05 March 2014)

Active Tasks

Task	Start Date	Date Due	Responsible	Assigned By	Priority	Progress	Status
Homepage Banner	03 Feb (2014)	14 Feb (2014)	Corey S.	Dan P.		0%	Upcoming (Not started)
Get copy written for page	03 Feb (2014)	25 Feb (2014)	Corey S.	Dan P.		0%	Upcoming (Not started)

Generated for Dan Paluska at 11:08AM 01/31/2014